CARQUINEZ BRIDGE

RETROFIT AND
REPLACEMENT PROJECTS

Status of Construction
Week Ending March 14, 2003

Caltrans Public Information Office
985 Loring Ave.
Crockett, CA 94525

NEW CARQUINEZ SUSPENSION BRIDGE (04-013014) Resident Engineer: Bill Bornman

Time Elapsed: 71%
Complete: 85%
Est. Date of Opening: October 2003

WORK COMPLETED THIS WEEK:
DECK ERECTION
= Connected unit 24 to the north abutment
= Begin lifting units 1 and 23
= Complete constructing the skid track on Crockett trestle
= Prefabricate temporary access platforms for deck

TOWER 3
= Continue installing electrical conduit risers

TOWER 2
= Begin installing stairs and landings in the east leg

NEW CROCKETT INTERCHANGE (04-013054) Resident Engineer: Rich Foley

Time Elapsed: 79%
Complete: 64%
Est. Date of Completion: Mainline 1-80 October 2003, Crockett Ramps Spring 2004

WORK COMPLETED THIS WEEK:
EASTBOUND OFFRAMP
= Continue building falsework and frames

WESTBOUND ONRAMP

Build forms for soffit and exteriors
Strip old formwork from frame 1
Build falsework for frame 2

Build soffit/stems for frame 3

VIADUCT
= Form stems on span 5
= Build falsework pads on span 6

WESTBOUND OFFRAMP
=  Pour concrete upper column of Bent 3



